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Anticipated Bid Early/Latest Anticipated
Project Name Project Description Awarded Contracts Project Status Letting Start Date completion
Roadway Construction Design Contract: Wilson & Co. Right of way acquisition has been completed. Anticipated utility
1 235th Street Consists of: Construction Contract: TBD relocations in 2022. 2022 Spring 2023 12/31/2023
235th Street (Hollingsworth to Dempsey) Construction Engineering: TBD
Bridge Replacement Design Contract: Benesch Plans are complete. Right of way and easement exhibits have been sent
2 Bridge A-49 Consists of: Construction Contract: TBD to property owners for easement acquisition. Utility coordination 2024 Spring 2024 10/31/2024
Bridge A-49 (211st St. North of Dempsey Road) Construction Engineering: TBD underway by designers.
Bridge Replacement Design Contract: Benesch Plans are complete. Right of way and easement exhibits have been sent
3 Bridge T-34 Consists of: Construction Contract: TBD to property owners for easement acquisition. Utility coordination 2024 Spring 2024 10/31/2024
Bridge T-34 (219th St. South of Dempsey Road) Construction Engineering: TBD underway by designers.
Bridge Replacement Design Contract: Finney and Turnipseed KDOT Off System Bridge Grant awarded (80/20 State and Local cost
4 Bridge ST-100 Consists of: Construction Contract: TBD share) Contract coordination underway with KDOT. Field check plans are 2022 2023 2023
Bridge ST-100 (Fairmount Road, east of 179th Street) Construction Engineering: Finney and Turnipseed completed and are on schedule for the bridge's KDOT letting.
Roadway Construction Design Contract: MHS 90/10 State and Local Cost Share Grant awarded. Design contract
c Tonganoxie Road Consists of: Construction Contract: TBD awarded and construction design underway to include improvements of 2022 2022 2023
corridor right-of-way, drainage structures and roadway widening. Field
Tonganoxie Road (199th Street to Mitchell Road) Construction Engineering: MHS check meeting was completed with KDOT.
Bridge Replacement Design Contract: Finney and Turnipseed KDOT Local Bridge Program grant awarded of $150,000.00. Contract with
6 Bridge E-48 Consists of: Construction Contract: TBD KDOT has been approved. The survey work is now complete. 2022 2023 2023
255th Street North of K192 (Over Dawson Creek) Construction Engineering: Finney and Turnipseed
Bridge Replacement Design Contract: Finney and Turnipseed Design plans are nearly completed.
7 Bridge ST-26 Consists of: Construction Contract: TBD 2022 2023 2023
Fairmount Road over Little Stranger Creek Construction Engineering: Finney and Turnipseed
Bridge Replacement Design Contract: Finney and Turnipseed The contract for design was executed. The site survey has been
8 Bridge HP-36 Consists of: Construction Contract: TBD completed and the plans should be available for review in the coming 2022 2023 2023
187th Street over Murray Creek Construction Engineering: Finney and Turnipseed weeks.
Bridge Replacement Design Contract: Finney and Turnipseed The contract for design was executed.
9 Bridge K-19 Consists of: Construction Contract: TBD 2022 2024 2024
179th Street over Salt Creek Construction Engineering: Finney and Turnipseed
A potential connection from K-7 Hwy East to I-435 Design Contract: TBD Board approved Phase 2 of the Eastern Gateway Project. Anticipating 6-8
in MO, crossing the MO River and located generally Construction Contract: TBD weeks for final completion of the feasibility study.
Eastern Gateway Concept |South of the Centennial Bridge (K-92) river crossing Construction Engineering: TBD
- - " - - TBD TBD TBD
Study with potential connections to the City of Lansing and
potentially Missouri Route 152's interchange with
1-435.
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COMPLETED
Bridge Replacement Design Contract: Benesch Construction completed in Summer 2021
Bridge SH-30 Consists of: Construction Contract: Dondlinger and Sons Construction Completed Completed Completed
Bridge SH-30 (158th Street over Little Kaw Creek) Construction Engineering: Finney and Turnipseed
Sales Tax Project 58|65'T3X Funded Roadway Construction Design Covntract: Wilson & Company : Construction is substantially complete and roadway is open to traffic.
Eisenhower Road Consists of: Construction Contract: Kings Construction Completed Completed Completed
Eisenhower Road from 155th to Tonganoxie Dr (CR#5) Construction Engineering: MHS
Bridge Replacement Design Contract: Finney and Turnipseed Construction completed in Fall 2021
Bridge SH-22 Consists of: Construction Contract: King Construction Co. of Hesston Completed Completed Completed
Bridge SH-22 (206th Street) Construction Engineering: Finney and Turnipseed
Bridge Replacement Design Contract: Norfolk Construction completed in June 2022
Bridge K-45 Consists of: Construction Contract: Norfolk Completed Completed Completed
Bridge K-45 on 187th Street Construction Engineering: TBD
Roadway Construction Design Contract: MHS KDOT Cost Share awarded $900,000.00 for construction in 2022. Project
158th Street Consists of: Construction Contract: Linaweaver awarded to Linaweaver Construction. Paving of the first two lifts is now Completed Completed Completed
158th Street (Kansas Ave to K-32 Hwy) Construction Engineering: MHS complete. Work is on track.
Bridge Replacement Design Contract: Benesch Bridge deck is being poured. The project is on schedule.
Bridge F-46 Consists of: Construction Contract: Dondlinger and Sons Construction Completed Completed Completed
Bridge F-46 (166th St. North of 24-40) Construction Engineering: MHS
Bridge Replacement Design Contract: Benesch The bridge structure is complete. Completing raodway work.
Bridge E-18 Consists of: Construction Contract: Dondlinger and Sons Construction Completed Completed Completed
Bridge E-18 (231st Street South of Easton, KS) Construction Engineering: MHS
Bridge Replacement Design Contract: Wilson The deck is complete. Railing was poured. Project is on track.
Bridge HP-19 Consists of: Construction Contract: Ebert Construction Completed Completed Completed

Bridge HP-19 over Stranger Creek on Mcintyre Rd

Construction Engineering: Finney and Turnipseed
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